COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 22/ 2003

ESTI MATE SUMVARY 10: 35: 41
CONTI D: C12710 ESTI MATE NO 0018 PROG SPEC YR 1998
PCN: 12710-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 227.0 DAYS TIME ALLOW 350 WORK DAYS
ESCALANTE - WEST PERCENT TIME:  64.86 ORI G TI ME ALLOW 350 WORK DAYS
PRQJECT NO NH 0501- 040
ESCALANTE - WEST
NAVE OF ROAD: US 50 - PHASE 4
PRQJECT COUNTI ES: DELTA
CONTRACTOR:
NI ELSONS SKANSKA, | NCORPORATED PAY PERI OD ENDI NG 05/ 20/ 2003 DATE TI ME STARTED 11/30/2001
22419 COUNTY ROAD G DATE LET 10/ 04/ 2001 DATE WORK BEGAN  11/30/2001
DATE AWARDED 10/ 18/ 2001 DATE TI ME STOPPED 10/15/2003
DATE CONTRACT EXECUTED  11/05/2001 DATE ACCEPTED 10/ 15/ 2003
CORTEZ CO 80132 970/ 565- 8000 DATE NOTI CE TO PROCEED 11/ 30/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 11,474, 159.87 PARTI Cl PATI NG $ 81, 000. 00 $ 0.00
AWARD PROJECT AM: $ 11,197,992. 70 NON- PARTI Cl PATI NG 9, 390, 492. 45 3, 780. 00
PERCENT COMPLETE: 82.55% TOTAL EARNI NGS 9,471, 492. 45 3, 780. 00
FUNDS AVAI LABLE: $ 2,002, 667.42 STOCKPI LED MATERI ALS 228, 410. 96 0.00
GROSS EARNI NGS 9, 699, 903. 41 3, 780. 00
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -27,439. 64 -7.50
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 9,672, 463. 77 3,772.50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 9,672, 463. 77 3,772.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,772.50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 12710-BI D ESTI MATE RUN 05/ 22/ 2003
PRQJECT NH 0501- 040 ESTI MATE NO. 0018 10: 35: 41

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200 ROADWAY BID | TEMS
0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 1. 000
Ls 0. 000 0.00
100, 000. 00000 1. 000 100, 000. 00
0010 202-00035 REMOVAL OF PIPE 328. 500 309. 600
M 0. 000 0.00
65. 00000 309. 600 20, 124. 00
0015 202-00220 REMOVAL OF ASPHALT MAT 93, 433. 700 93, 143. 000
MR 0. 000 0.00
0. 80000 93, 143. 000 74,514, 40
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 23, 908. 800 6, 144. 800
MR 0. 000 0.00
0. 90000 6, 144. 800 5,530. 32
0025 202-00250 *REMOVAL OF PAVEMENT MARKI NG 247. 030 207. 660
MR 0. 000 0.00
17. 00000 207. 660 3,530. 22
0030 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1. 250 1.250
LS 0. 000 0.00
1, 100. 00000 1. 250 1, 375. 00
0035 202-00810 REMOVAL OF GROUND S GN 55. 000 53. 000
EACH 0. 000 0.00
33. 00000 53. 000 1, 749. 00
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,187. 000 2,187. 000
M 0. 000 0.00
6. 00000 2, 187. 000 13, 122. 00
0045 202-01300 *REMOVAL OF END ANCHORAGE 22.000 22.000
EACH 0. 000 0.00
160. 00000 22.000 3,520. 00
0050 202-04001  PLUG CULVERT 3.000 3.000
EACH 0. 000 0.00
200. 00000 3.000 600. 00
0055 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 678, 176. 000 682, 266. 510
VB 0. 000 0.00
3. 50000 682, 266. 510 2,387, 932. 79



CONTI D: C12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12710-BI D ESTI MATE RUN 05/ 22/ 2003
PRQJECT: NH 0501- 040 ESTI MATE NO 0018 10: 35: 41

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 203-00100  MJICK EXCAVATI ON 6, 107. 210 5, 945. 210
MB 0. 000 0. 00
6. 00000 5, 945. 210 35, 671. 26
0065 203-01500  BLADI NG 63. 500 19. 500
HOUR 0. 000 0. 00
90. 00000 19. 500 1, 755. 00
0070 203-01550  DQZI NG 48. 500 48. 500
HOUR 0. 000 0.00
60. 00000 48. 500 2,910. 00
0075 206-00000  STRUCTURE EXCAVATI ON 2, 568. 600 2, 431. 900
MB 0. 000 0. 00
8. 00000 2, 431. 900 19, 455. 20
0080 206-00100  STRUCTURE BACKFILL (CLASS 1) 741. 000 741. 000
MB 0. 000 0. 00
30. 00000 741. 000 22, 230. 00
0085 208-00005 EROSI ON LOG 30. 800 0. 000
M 0. 000 0. 00
23. 00000 0. 000 0. 00
0090 208-00006 EROSI ON LOG ( SPECI AL) 3, 115. 950 1, 935. 950
M 0. 000 0. 00
18. 00000 1, 935. 950 34, 847. 10
0090 MATERI AL ALLOMNCE STOCKPI LE FOR SPECI AL ERCSI ON LOG 0. 000
M 0. 000 0. 00
9. 75400 0. 000 0. 00
0095 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 700
LS 0. 100 500. 00
5, 000. 00000 0. 800 4, 000. 00
0100 209-00600  DUST PALLIATI VE ( MAGNESI UM CHLOR! DE) 0. 000 0. 000
L 0. 000 0. 00
0. 20000 0. 000 0. 00
0105 210-00001  RESET STRUCTURE 1. 000 0.500
EACH 0. 000 0.00
1, 100. 00000 0.500 550. 00



CONTI D C12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12710-BI D ESTI MATE RUN 05/ 22/ 2003
PRQJECT: NH 0501- 040 ESTI MATE NO 0018 10: 35: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0110 210-00060 RESET MARKER 1. 000 1. 000
EACH 0. 000 0.00
530. 00000 1. 000 530. 00
0115 210-00070 RESET BARRI CADE 0. 000 0. 000
EACH 0. 000 0.00
530. 00000 0. 000 0.00
0120 210-00810 *RESET GROUND SI GN 0. 000 0. 000
EACH 0. 000 0.00
105. 00000 0. 000 0.00
0125 210-00815 *RESET SI GN PANEL 0. 000 0. 000
EACH 0. 000 0.00
80. 00000 0. 000 0.00
0130 212-00006  *SEEDI NG ( NATI VE) 45. 250 31. 700
HA 0. 000 0.00
1, 200. 00000 31. 700 38, 040. 00
0135 213-00004 *MULCH NG (WEED FREE STRAW 44.080 31.700
HA 0. 000 0.00
650. 00000 31. 700 20, 605. 00
0140 213-00061  *MJLCH TACKI FI ER 7.106. 800 4, 890. 490
KG 0. 000 0.00
4.50000 4, 890. 490 22,007. 21
0145 216-00041 *SOL RETENTI ON BLANKET ( STRAW COCONUT) 0. 000 0. 000
MR 0. 000 0.00
2. 60000 0. 000 0.00
0150 304-01005 *AGGREGATE BASE COURSE (CLASS 1) 89, 040. 100 88, 982. 500
B 0. 000 0.00
19. 00000 88, 982. 500 1, 690, 667. 50
0150 MATERI AL ALLOMNCE STOCKPILE FOR ABC CLASS 1 0. 000
B 0. 000 0.00
8. 20000 0. 000 0.00
0150 MATERI AL ALLOMNCE STOCKPI LE FOR ABC CLASS 1 0. 000
B 0. 000 0.00

8.20000 0. 000 0. 00



CONTI D: C12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12710-BI D ESTI MATE RUN
PRQJECT: NH 0501- 040 ESTI MATE NO 0018
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0150 MATERI AL ALLOMNCE REVI SED STOCKPI LE FOR ABC CLASS 1 0. 000
MB 0. 000 0. 00
10. 61000 0. 000 0. 00
0155 304-06000 *AGGREGATE BASE COURSE ( CLASS 6) 48, 486. 130 46, 786. 860
T 0. 000 0. 00
11. 50000 46, 786. 860 538, 048. 89
0160 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 204. 990 154. 060
T 0. 000 0. 00
150. 00000 154. 060 23, 109. 00
0165 403-09110 *STONE NMASTI C ASPHALT 26, 902. 000 0. 000
T 0. 000 0. 00
25. 00000 0. 000 0. 00
0165 MATERI AL ALLOMNCE SMA AGGREGATE STOCKPI LE #1 22, 865. 979
TON 0. 000 0.00
7. 65000 22, 865.979 174, 924. 74
0170 403-34801  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) 54, 818. 410 52, 425. 920
T 0. 000 0. 00
19. 00000 52, 425. 920 996, 092. 48
0170 MATERI AL ALLOMNCE HBP SX 100 AGGREGATE 3, 706. 082
T 0. 000 0. 00
7. 60000 3, 706. 082 28, 166. 22
0175 411-03345  ASPHALT CEMENT PERFORVANCE GRADE (PG 76- 28) 2,047.888 0. 000
T 0. 000 0. 00
275. 00000 0. 000 0. 00
0180 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 3, 294. 890 3, 153. 080
T 0. 000 0. 00
165. 00000 3, 153. 080 520, 258. 20
0185 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 21, 869. 000 15, 643. 000
L 0. 000 0. 00
0. 30000 15, 643. 000 4,692. 90
0190 411-10300 *EMULSI FI ED ASPHALT (PRI ME COAT) 174, 917. 400 174, 917. 400
L 0. 000 0. 00
0. 30000 174, 917. 400 52, 475. 22



CONTI D C12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 12710-BI D ESTI MATE RUN 05/ 22/ 2003
PRQJECT: NH 0501- 040 ESTI MATE NO 0018 10: 35: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0195 420-00110 GEOTEXTI LE ( DRAI NAGE) (CLASS A) 1, 011. 300 874. 600
we 0. 000 0. 00
3. 50000 874. 600 3,061. 10
0200 420-00130 GEOTEXTI LE ( SEPARATOR) (CLASS A) 1, 817. 500 1,817. 500
M 0. 000 0.00
1. 30000 1,817.500 2,362.75
0205 506-00209 RI PRAP (225 MM 284.700 233. 900
VB 0. 000 0. 00
60. 00000 233.900 14, 034.00
0210 506-00218 RI PRAP (450 MV 86. 000 86. 000
M3 0. 000 0.00
60. 00000 86. 000 5, 160. 00
0215 601-03030 CONCRETE CLASS D (BOX CULVERT) 271.000 271.000
VB 0. 000 0. 00
420. 00000 271.000 113, 820. 00
0220 602- 00000 * REI NFORCI NG STEEL 27, 110. 000 27,110. 000
KG 0. 000 0.00
1.10000 27,110. 000 29, 821. 00
0225 603-01180 450 MM REI NFORCED CONCRETE PI PE 226. 000 226. 000
M 0. 000 0. 00
130. 00000 226. 000 29, 380. 00
0225 MATERI AL ALLOWANCE STOCKPI LE FOR 450 MM RCP 0. 000
M 0. 000 0.00
41. 00400 0. 000 0.00
0230 603-01240 600 MM REI NFORCED CONCRETE PI PE 580. 860 580. 860
M 0. 000 0. 00
170. 00000 580. 860 98, 746. 20
0230 MATERI AL ALLOWANCE STOCKPI LE FOR 600MM RCP 0. 000
M 0. 000 0.00
55. 77300 0. 000 0.00
0230 MATERI AL ALLOWANCE STOCKPI LE FOR 600MV RCP 0. 000
M 0. 000 0. 00

55. 77300 0. 000 0. 00



CONTI D: Cl12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12710-BI D ESTI MATE RUN 05/ 22/ 2003
PRQJECT: NH 0501- 040 ESTI MATE NO 0018 10: 35: 41

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0235 603-01300 750 MM REI NFORCED CONCRETE Pl PE 56. 200 56. 200
M 0. 000 0.00
230. 00000 56. 200 12, 926. 00
0235 MATERI AL ALLOWANCE STOCKPI LE FOR 750 MM RCP 0. 000
M 0. 000 0.00
78. 72000 0. 000 0. 00
0240 603-01360 900 MM REI NFORCED CONCRETE Pl PE 236. 700 248. 700
M 0. 000 0.00
270. 00000 248. 700 67, 149. 00
0240 MATERI AL ALLOWANCE STOCKPI LE FOR 900MM RCP 0. 000
M 0. 000 0.00
106. 63700 0. 000 0. 00
0240 MATERI AL ALLOWANCE STOCKPI LE FOR 900MM RCP 0. 000
M 0. 000 0.00
106. 63700 0. 000 0. 00
0245 603-01420 1050 MM REI NFORCED CONCRETE Pl PE 36. 800 36. 800
M 0. 000 0.00
360. 00000 36. 800 13, 248. 00
0250 603-01480 1200 MM REI NFORCED CONCRETE Pl PE 16. 000 16. 000
M 0. 000 0.00
420. 00000 16. 000 6, 720. 00
0255 603-01600 1500 MM REI NFORCED CONCRETE Pl PE 22.700 22.700
M 0. 000 0.00
600. 00000 22.700 13, 620. 00
0255 MATERI AL ALLOWANCE STOCKPI LE FOR 1500 MM RCP 0. 000
M 0. 000 0.00
246. 06200 0. 000 0. 00
0260 603-05018 450 MM REI NFORCED CONCRETE END SECTI ON 17. 000 17. 000
EACH 0. 000 0.00
550. 00000 17. 000 9, 350. 00
0265 603-05024 600 MM REI NFORCED CONCRETE END SECTI ON 28. 000 28. 000
EACH 0. 000 0.00
700. 00000 28. 000 19, 600. 00



CONTI D C12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 12710-BI D ESTI MATE RUN 05/ 22/ 2003
PRQJECT: NH 0501- 040 ESTI MATE NO 0018 10: 35: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0270 603-05030 750 MM REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0275 603-05036 900 MM REI NFORCED CONCRETE END SECTI ON 3. 000 3. 000
EACH 0. 000 0. 00
1, 400. 00000 3. 000 4, 200. 00
0280 603-05042 1050 MM REI NFORCED CONCRETE END SECTI ON 1.000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1.000 1, 800. 00
0285 603-05048 1200 MM REI NFORCED CONCRETE END SECTI ON 1. 000 1.000
EACH 0. 000 0. 00
2, 200. 00000 1. 000 2, 200. 00
0290 603-05060 1500 MM REI NFORCED CONCRETE END SECTI ON 1.000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1.000 3, 200. 00
0295 603-33018 450 MM PI PE SAFETY END TREATMENT 6. 000 4.000
EACH 0. 000 0. 00
550. 00000 4.000 2,200. 00
0300 603-33036 900 MM PI PE SAFETY END TREATMENT 1.000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1.000 1, 800. 00
0305 603-33042 1050 MM PI PE SAFETY END TREATMENT 1. 000 1.000
EACH 0. 000 0. 00
2, 100. 00000 1. 000 2, 100. 00
0310 603-33048 1200 MM PI PE SAFETY END TREATMENT 1.000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0315 603-33060 1500 MM PI PE SAFETY END TREATMENT 1. 000 1.000
EACH 0. 000 0. 00
4, 400. 00000 1. 000 4, 400. 00
0320 604-00305 INLET TYPE C (2 M 8. 000 4.000
EACH 0. 000 0. 00

1, 900. 00000 4. 000 7,600. 00



CONTI D: C12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12710-BI D ESTI MATE RUN 05/ 22/ 2003
PRQJECT: NH 0501- 040 ESTI MATE NO 0018 10: 35: 41

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0325 604-00310 INLET TYPEC (4 M 2.000 1. 000
EACH 0. 000 0.00
3, 200. 00000 1. 000 3, 200. 00
0330 604-25005 VANE GRATE INLET (2 M 5. 000 5. 000
EACH 0. 000 0. 00
1, 600. 00000 5. 000 8, 000. 00
0335 606-00301 *GUARDRAIL TYPE 3 (1905 MMV POST SPACI NG 2, 057. 600 1, 456. 750
M 0. 000 0. 00
36. 00000 1, 456. 750 52, 443. 00
0335 MATERI AL ALLOMNCE STOCKPI LE FOR GUARDRAI L TYPE 3 240. 000
M 0. 000 0. 00
18. 00000 240. 000 4, 320. 00
0340 606-00715 *GUARDRAIL TYPE 7 (STYLE CA) (CONCRETE GLARE SCREEN) 1, 387. 500 0. 000
M 0. 000 0. 00
145. 00000 0. 000 0. 00
0345 606-01340 *END ANCHORAGE TYPE 3D 8. 000 5. 000
EACH 0. 000 0. 00
470. 00000 5. 000 2, 350. 00
0350 606-01370 *END ANCHORAGE TYPE 3G 0. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0355 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 7. 000 5. 000
EACH 0. 000 0. 00
1, 450. 00000 5. 000 7, 250. 00
0360 612-00001  *DELI NEATOR (TYPE I) 325. 000 0. 000
EACH 0. 000 0.00
12. 00000 0. 000 0. 00
0365 612-00002  *DELI NEATOR (TYPE I1) 87. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0. 00
0370 612-00003  *DELI NEATOR (TYPE I11) 58. 000 10. 000
EACH 0. 000 0.00
14. 00000 10. 000 140. 00



CONTI D: C12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12710-BI D ESTI MATE RUN 05/ 22/ 2003
PRQJECT: NH 0501- 040 ESTI MATE NO 0018 10: 35: 41

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0375 614-00011  *SIGN PANEL (CLASS I) 28. 740 0. 000
M2 0. 000 0. 00
135. 00000 0. 000 0. 00
0380 614-00012  *SIGN PANEL (CLASS I1) 30. 060 0. 000
M2 0. 000 0. 00
220. 00000 0. 000 0. 00
0385 614-00200 *STEEL SIGN POST (U-2) 32. 400 0. 000
M 0. 000 0. 00
7. 00000 0. 000 0. 00
0390 614-01502 *STEEL SI GN SUPPORT (50- MV ROUND) ( POST AND SOCKET) 91. 500 0. 000
M 0. 000 0. 00
19. 00000 0. 000 0. 00
0395 614-01552  *STEEL SIGN POST (65 MM ROUND) (SLI PBASE) 131. 800 0. 000
M 0. 000 0. 00
60. 00000 0. 000 0. 00
0400 614-03005 *CONCRETE FOOTI NG ( TYPE 5) 0. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0405 614-85115  *| MPACT ATTENUATOR ( QUADGUARD) 2.000 0. 000
EACH 0. 000 0.00
17, 500. 00000 0. 000 0. 00
0405 MATERI AL ALLOMNCE STOCKPI LE FOR QUADGUARD 2.000
EACH 0. 000 0. 00
10, 500. 00000 2.000 21, 000. 00
0410 619-50320 DN100 PLASTIC PI PE 70. 000 70. 000
M 0. 000 0. 00
65. 00000 70. 000 4,550. 00
0415 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 856
LS 0. 000 0. 00
126, 000. 00000 0. 856 107, 856. 00
0420 625-00001  *CONSTRUCTI ON SURVEY! NG ( HOURLY) 16. 500 0. 000
HOUR 0. 000 0.00
130. 00000 0. 000 0. 00



CONTI D: C12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 12710-BI D ESTI MATE RUN 05/ 22/ 2003
PRQJECT: NH 0501- 040 ESTI MATE NO 0018 10: 35: 41

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0425 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
800, 000. 00000 1. 000 800, 000. 00
0430 627-00001  *PAVEMENT MARKI NG PAI NT 5, 340. 730 4,625. 630
L 0. 000 0. 00
9. 00000 4, 625. 630 41, 630. 67
0435 627-00005  *EPOXY PAVEMENT MARKI NG 2,416. 580 0. 000
L 0. 000 0. 00
19. 00000 0. 000 0. 00
0440 629-01001  *SURVEY MONUMENT (TYPE 1) 1. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0445 630-00000 *FLAGG NG 15, 103. 250 12, 458. 250
HOUR 0. 000 0.00
23. 00000 12, 458. 250 286, 539. 75
0450 630-00007 *TRAFFI C CONTROL | NSPECTI ON 316. 000 233. 000
DAY 30. 000 3, 150. 00
105. 00000 263. 000 27, 615. 00
0455 630-00012  *TRAFFI C CONTROL MANAGEMENT 337.500 243. 000
DAY 0. 000 0.00
330. 00000 243. 000 80, 190. 00
0460 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 000 1. 800
EACH 0. 000 0. 00
420. 00000 1. 800 756. 00
0465 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 7.000 6. 300
EACH 0. 000 0.00
700. 00000 6. 300 4, 410. 00
0470 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 11. 000 9. 900
EACH 0. 000 0. 00
105. 00000 9. 900 1, 039. 50
0475 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 72. 000 54. 000
EACH 0. 000 0.00
105. 00000 54. 000 5, 670. 00



CONTI D C12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12710-BI D ESTI MATE RUN 05/ 22/ 2003
PRQJECT: NH 0501- 040 ESTI MATE NO 0018 10: 35: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0480 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE Q) 10. 000 9. 000
EACH 0. 000 0.00
210. 00000 9. 000 1, 890. 00
0485 630-80357  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 2.000 1. 800
TYPE
) EACH 0. 000 0.00
800. 00000 1. 800 1, 440. 00
0490 630-80359  *PORTABLE MESSAGE S| GN PANEL 294. 000 163. 000
DAY 1. 000 130. 00
130. 00000 164. 000 21, 320. 00
0495 630-80360  *DRUM CHANNELI ZI NG DEVI CE 500. 000 297. 900
EACH 0. 000 0.00
55. 00000 297. 900 16, 384. 50
0500 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 9. 000 8. 100
EACH 0. 000 0.00
55. 00000 8. 100 445, 50
0505 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 24. 000 21. 600
EACH 0. 000 0.00
55. 00000 21. 600 1, 188. 00
0510 630-80370  *CONCRETE BARRI ER ( TEMPORARY) 1, 046. 000 941. 400
M 0. 000 0.00
85. 00000 941. 400 80, 019. 00
0515 630-80380  *TRAFFI C CONE 378. 000 42.300
EACH 0. 000 0.00
21. 00000 42.300 888. 30
0520 630-85010  *| MPACT ATTENUATOR ( TEMPORARY) 2.000 1. 800
EACH 0. 000 0.00
4,700. 00000 1. 800 8, 460. 00
0525 700-70010 F/A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0530 700-70011 F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12710-BI D ESTI MATE RUN 05/ 22/ 2003
PRQJECT: NH 0501- 040 ESTI MATE NO 0018 10: 35: 41

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0535 700-70020 F/ A ON-THE-JOB TRAI NEE 1,677. 600 1,677. 600
EACH 0. 000 0.00
1. 00000 1,677. 600 1,677. 60
0540 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700-70025 F/ A QUALITY | NCENTI VE PAYMENT -21, 418. 070 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0550 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700-70035 F/A FUEL COST ADJUSTMENT 12, 976. 080 8, 138. 790
FA 0. 000 0.00
1. 00000 8, 138. 790 8,138. 79
0560 700-70100 F/ A RELOCATE WEATHER STATI ON 4,162. 660 4,162. 660
FA 0. 000 0. 00
1. 00000 4,162. 660 4,162. 66
0600 607-11525 FENCE (PLASTIC) ( ENVI RONVENTAL PROTECTI ON) (CMD 003) 421. 000 421. 000
(MCR LI NE #1)
M 0. 000 0. 00
7. 99000 421. 000 3,363. 79
0605 603-10240 600 MM CSP ( STOCKPI LE DRAI NAGE) (CMD 005) (MCR LI NE 127. 100 127. 100
#2
) M 0. 000 0. 00
78. 67000 127. 100 9, 998. 96
0610 900-00006  ADDED | TEM (DOLLAR)/ (P. RED. AIR) (CONC. CL. D - BOX) -803. 250 -803. 250
(CBC #1) (CMO 006)
DOL 0. 000 0.00
1. 00000 -803. 250 -803. 25
0615 605-82200 FRENCH DRAIN (CBC #2) (CMO 007) (MCR LI NE #4) 43.280 43. 280
M 0. 000 0. 00
48. 54000 43. 280 2,100. 81
0620 900-00006  ADDED | TEM (DOLLAR)/ (PRI CE RED. #4 SIEVE) (ABC - CL. -685. 530 - 685. 300
1) (CMO 008)
DOL 0. 000 0.00
1. 00000 - 685. 300 -685. 30



CONTI D C12710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 12710-BI D ESTI MATE RUN 05/ 22/ 2003
PRQJECT: NH 0501- 040 ESTI MATE NO 0018 10: 35: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0625 900-00014  ADDED | TEM (LUMP SUM)/ (DELETE LONG TUDI NAL JOI NT -1.000 -1.000
STUDY) (CMD 009) (MCR LI NE #6)
LS 0. 000 0. 00
300. 00000 -1.000 -300. 00
0630 900-00003 ADDED I TEM (CUBI C METER)/ (PIT RUN) (CMO 011) (MCR 1, 796. 000 1, 796. 000
LI NE #5
) VB 0. 000 0.00
9. 60000 1, 796. 000 17, 241. 60
0635 900-00014  *ADDED | TEM (LUMP SUM/ (MOBI LI ZATI ON) (ROCK FALL 1. 000 1. 000
PROTECTI ON) ( CMD 010)
LS 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0640 203-01582 TRUCK (DUMP) (ROCK FALL PROTECTI ON) ( CMD 010) 25. 500 11. 000
HOUR 0. 000 0.00
60. 00000 11. 000 660. 00
0645 203-01590 FRONT END LOADER ( RUBBER) (ROCK FALL PROTECTION) (CMD 74.330 24.330
010
) HOUR 0. 000 0. 00
72.00000 24.330 1,751.76
0650 211-01200 *ROCK ANCHOR (ROCK FALL PROTECTI ON) ( CMD 010) 415. 190 415. 190
M 0. 000 0.00
110. 00000 415. 190 45, 670. 90
0655 607-55100 *W RE MESH (ROCK FALL PROTECTI ON) (CMO 010) 11, 385. 570 11, 398. 270
M2 0. 000 0. 00
15. 95000 11, 398. 270 181, 802. 41
0660 900-00007  ADDED | TEM (EACH)/ (CMD 013) ( OVERWEI GHT TRUCK -48. 000 -41. 000
PENALTI ES)
EACH 0. 000 0.00
20. 00000 -41. 000 -820. 00
0665 213-00011  MUILCHI NG ( HYDRAULI C) (ADDED | TEM (CMO 014) (MCR LINE 1.170 0. 810
#7
) HA 0. 000 0. 00
1, 650. 00000 0. 810 1, 336. 50
0670 900-00014  ADDED I TEM (LUMP SUM)/ EQUI TABLE ADJUSTMENT FOR 1. 000 1. 000
#105- 008, (CMD 015)
Ls 0. 000 0.00
63, 355. 25000 1. 000 63, 355. 25
0675 900-00007  ADDED | TEM ( EACH)/ QUADGUARD UPGRADE, (CMD 016) 2.000 0. 000
EACH 0. 000 0. 00

12, 760. 00000 0. 000 0. 00
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PCN: 12710-BI D ESTI MATE RUN 05/ 22/ 2003
PRQJECT: NH 0501- 040 ESTI MATE NO 0018 10: 35: 41

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0680 900- 00006  ADDED | TEM (DOLLAR)/ MOB. FOR EXTRA W RE MESH WORK, 2, 750. 000 2, 750. 000
(CMD 017) (MCR LI NE #8)
DOL 0. 000 0.00
1. 00000 2, 750. 000 2, 750. 00
0685 217-00020 HERBI Cl DE TREATMENT (ADDED | TEM (CMO 018) (MCR LINE 1. 000 0. 000
#9
) HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0690 700-70530 F/ A DRAI NAGE | MPROVEMENT CO19 MCR LI 10 ( DELETED 0. 000 0. 000
10/ 20/ 03 BY C23 MCR LI 16 SEE 0715)
FA 0. 000 0.00
10, 550. 00000 0. 000 0. 00
0695 700-70034 F/ A GROUTED RI PRAP RUN DOAN CO20 MCR LI 11(DEL. BY 0. 000 0. 000
Cc»3 SEE 0720
FA 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
0700 700-70035 F/ A RIPRAP RUN DOAN CO21 MCR12 ( DELETED BY CO23 MCR17 0. 000 0. 000
SEE #0720)
FA 0. 000 0.00
8, 700. 00000 0. 000 0. 00
0705 606-01385 END ANCHOR TY 3J (MCR LINE #14) (CMD 022) ADDTI ON OF 1. 000 0. 000
END ANCHORAGES
EACH 0. 000 0. 00
632. 50000 0. 000 0. 00
0710 606-01390 END ANCHOR TY 3K (MCR LI NE #15) (CMO 022) ADDTI ON OF 1. 000 0. 000
END ANCHORAGES
EACH 0. 000 0.00
1, 309. 00000 0. 000 0. 00
0715 700-70530 F/ A DRAI NAGE | MPROVEMENT ( ADDED | TEM (CMO 023) (MCR 15, 480. 650 0. 000
LI NE #16)
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0720 700-70034 *FORCED ACCOUNTS CONSTRUCT GROUTED RI PRAP RUN DOWN 23, 763. 350 0. 000
(CMD 023, MCR LINE #17)
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0725 700-70035 F/ A CONSTRUCT RI PRAP RUN DOAN (CMO 023, MCR LI NE #18) 5, 029. 600 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 612-00060 REFLECTOR (MEDI AN BARRI ER) (LDS MARKERS) (CMO 024, MCR 147. 000 0. 000
LINE # 19)
EACH 0. 000 0.00
23. 34000 0. 000 0. 00
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PCN: 12710-BI D ESTI MATE RUN 05/ 22/ 2003
PRQJECT: NH 0501- 040 ESTI MATE NO 0018 10: 35: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0735 900-00007  ADDED | TEM ( EACH)/ QUAD BEAM FENDER PANEL ASSEMBLY 6. 000 0. 000
(OMD 025) (MCR LINE # 20)
EACH 0. 000 0. 00
499. 00000 0. 000 0. 00
0740 614-80324 BARRI CADE (TY 3 M D) (MR LINE #21) (CMD 026) 1. 000 0. 000
EACH 0. 000 0. 00
1, 799. 33000 0. 000 0. 00
0745 614-00220 STEEL SI GN POST (63.5X63.5 MM T) (MCR LI NE #22) (CMO 3. 060 0. 000
027
) M 0. 000 0. 00
204. 81000 0. 000 0. 00
0750 627-30405 PREFORM THERMOPLASTI C PVMI MKG (WS) (MCR LI NE #23) 5. 760 0. 000
(VD 028)
MR 0. 000 0. 00
170. 20000 0. 000 0. 00
0755 620-00002 FIELD OFFI CE (CL 2) (W TH SANI TARY FACILITY) (CMD 029) 1. 000 0. 000
(MCR LI NE #24)
EACH 0. 000 0. 00
6, 190. 00000 0. 000 0. 00
0760 627-00070  PREFORM THERMOPLASTI C PVMT MKG (MCR LI NE #25) (CMD 18. 000 0. 000
030
) MR 0. 000 0. 00
83. 87000 0. 000 0. 00
0765 613-40000 CONC FOUNDATI ON PAD (MCR LI NE #26) (CMO 031) 1. 000 0. 000
EACH 0. 000 0. 00
1, 024. 78000 0. 000 0. 00
CAT 0200  CURRENT AMT $11, 023, 785.87 $ 3,780.00$ 9, 249, 529. 40
CAT NO0300 STRUCTURE |-03-T
0565 206-00000  STRUCTURE EXCAVATI ON 1, 159. 000 1, 159. 000
B 0. 000 0. 00
8. 00000 1, 159. 000 9,272.00
0570 206-00100  STRUCTURE BACKFILL (CLASS 1) 2, 059. 000 2, 059. 000
B 0. 000 0. 00
30. 00000 2, 059. 000 61, 770. 00
0575 601-03030 CONCRETE CLASS D (BOX CULVERT) 567. 000 567. 000
B 0. 000 0. 00

420. 00000 567. 000 238, 140. 00
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PCN: 12710-BI D ESTI MATE RUN 05/ 22/ 2003
PRQJECT: NH 0501- 040 ESTI MATE NO 0018 10: 35: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE |-03-T
0580 602-00000 *REI NFORCI NG STEEL 54, 720. 000 54, 720. 000
KG 0. 000 0.00
1. 10000 54, 720. 000 60, 192. 00
CAT 0300  CURRENT AMI $  369,374.00%$ 0.00$ 369,374.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0585 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0590 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
40, 000. 00000 1. 000 40, 000. 00
0595 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
CAT 0400  CURRENT AMT $ 81, 000.00 $ 0.00% 81, 000. 00

PROQIECT TOTAL

CURRENT AMI $11, 474,159.87 $

3,780.00$% 9,699, 903. 40



